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ESTIMATE RUN 10/05/2004

ESTIMATE SUMMARY 08:50:35
CONTID: C14895 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14895-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 13.5 DAYS TIME ALLOW: 25 WORK DAYS
Preventive Maintenance PERCENT TIME: 54.00 ORIG TIME ALLOW: 25 WORK DAYS
PROJECT NO: STA R200-128
Preventive Maintenance
NAME OF ROAD: 10
PROJECT COUNTIES: PUEBLO LAS ANIMAS
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 09/30/2004 DATE TIME STARTED 08/30/2004
P.O. BOX 566 DATE LET 07/29/2004 DATE WORK BEGAN
DATE AWARDED 08/03/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/23/2004 DATE ACCEPTED
CANON CITY CO 81215-05 719-275-4555 DATE NOTICE TO PROCEED 08/30/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,057,555.60 PARTICIPATING $ 243,555.80 $ 243,555.80
AWARD PROJECT AMT:  $ 923,043.00 NON-PARTICIPATING 8,000.00 8,000.00
PERCENT COMPLETE : 23.79% TOTAL EARNINGS 251,555.80 251,555.80
FUNDS AVAILABLE: $ 805,999.80 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 251,555.80 251,555.80
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,887.06 -2,887.06
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 248,668.74 248,668.74
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 248,668.74 248,668.74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 248,668.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14895-BID ESTIMATE RUN 10/05/2004
PROJECT: STA R200-128 ESTIMATE NO: 0001 08:50:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-01500 BLADING 8.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0010 207-00205 TOPSOIL 2,485.000 0.000
[)'¢ 2,485.000 39,760.00
16.00000 2,485.000 39,760.00
0015 212-00006  SEEDING (NATIVE) 11.450 0.000
ACRE 0.000 0.00
500.00000 0.000 0.00
0020 213-00002 MULCHING (WEED FREE HAY) 11.450 0.000
ACRE 0.000 0.00
500.00000 0.000 0.00
0025 213-00061 MULCH TACKIFIER 2,290.000 0.000
LB 0.000 0.00
3.00000 0.000 0.00
0030 403-34741 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 16,045.000 0.000
TON 3,549.570 141,982.80
40.00000 3,549.570 141,982.80
0035 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 10,895.000 0.000
GAL 2,728.000 2,728.00
1.00000 2,728.000 2,728.00
0040 626-00000 *MOBILIZATION 1.000 0.000
L S 0.317 46,599.00
147,000.00000 0.317 46,599.00
0045 627-00005 EPOXY PAVEMENT MARKING 538.000 0.000
GAL 0.000 0.00
73.00000 0.000 0.00
0050 630-00000 *FLAGGING 400.000 0.000
HOUR 339.000 6,441.00
19.00000 339.000 6,441.00
0055 630-00007 *TRAFFIC CONTROL INSPECTION 12.000 0.000
DAY 12.000 1,020.00

85.00000 12.000 1,020.00
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PCN: 14895-BID ESTIMATE RUN 10/05/2004
PROJECT: STA R200-128 ESTIMATE NO: 0001 08:50:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 630-00012 *TRAFFIC CONTROL MANAGEMENT 25.000 0.000
DAY 11.000 4,070.00
370.00000 11.000 4,070.00
0065 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 0.000
EACH 6.000 90.00
15.00000 6.000 90.00
0070 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 0.000
EACH 17.000 425.00
25.00000 17.000 425.00
0075 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 0.000
EACH 8.000 240.00
30.00000 8.000 240.00
0080 630-80380 *TRAFFIC CONE 150.000 0.000
EACH 25.000 200.00
8.00000 25.000 200.00
0085 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0090 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 35,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0095 700-70021 F/A ON-THE-JOB TRAINEE STANDARD PROGRAM 601.600 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0100 700-70025 F/A QUALITY INCENTIVE PAYMENT 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0105 700-70028 F/A ESB PROGRAM 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
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PCN: 14895-BID ESTIMATE RUN 10/05/2004
PROJECT: STA R200-128 ESTIMATE NO: 0001 08:50:35

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 700-70035 F/A OJT COLORADO PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,049,555.60 $ 243,555.805% 243,555.80
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0115 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 6,000.00
6,000.00000 1.000 6,000.00
0120 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 2,000.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT § 8,000.00 $ 8,000.00$ 8,000.00

PROJECT TOTAL CURRENT AMT $  1,057,555.60 $

251,555.80 $ 251,555.80



